

CHANGE ORDER

NO. Two (2)

PROJECT Boswell Passive Treatment System - Phase II

DATE OF ISSUANCE January 3, 2005 EFFECTIVE DATE January 4, 2005

OWNER Redevelopment Authority of Somerset County

OWNER'S CONTRACT NO. SW30167

CONTRACTOR Commonwealth Stone ENGINEER Earthtech, Inc.

You are directed to make the following changes in the Contract Documents.

Description: Extension of Time Only

Reason for Change Order: Due to weather and wet conditions at the site.

Attachments: N/A

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: \$ _____	Original Contract Times: <u>November 5, 2004</u> Substantial Completion: <u>November 5, 2004</u> Ready for final payment: <u>November 5, 2004</u>
Net Changes from previous Change Orders No. _____ to No. _____ \$ _____	Net change from previous Change Orders No. <u>1</u> to No. <u>1</u> <u>60 day time extension</u>
Contract Price prior to this Change Order \$ _____	Contract Times prior to this Change Order Substantial Completion: <u>January 4, 2005</u> Ready for Final Payment: <u>January 4, 2005</u>
Net Increase (decrease) of this Change Order \$ _____	Net Increase (decrease) of this Change Order <u>60 Days</u>
Contract Price with all approved Change Orders \$ _____	Contract Times with all approved Change Orders Substantial Completion: <u>March 4, 2005</u> Ready for Final Payment: <u>March 4, 2005</u>

RECOMMENDED:

APPROVED:

ACCEPTED:

By: _____
Engineer

By: _____
Owner

By: _____
Contractor


Date: _____

Date: _____

Date: _____

Redevelopment Authority of Somerset County

January 3, 2005



Mr. Hiram Ribblett, P.E.
Earthtech, Inc.
336 Bloomfield Street, Suite 200
Johnstown, PA 15904

RE: Boswell Passive Treatment System - Phase II
Contract No. SW30176

Dear Mr. Ribblett:

Enclosed please find three (3) copies each of Change Order No. 2 (Extension of Time) for the above-referenced project. Please sign all three (3) copies and return them to our office so they can be signed by our Executive Director and then forwarded to Commonwealth Stone for their signature. Upon receipt of all required signatures, you will be provided with an original for your files.

Should you have any questions, please feel free to contact our office. Thank you for your assistance in this matter.

Sincerely,

A handwritten signature in cursive script, appearing to read "Patricia A. Shaffer".

Patricia A. Shaffer
Executive Secretary

PAS

Enclosures

cc: Mr. Carl Jones, Somerset Conservation District
Mr. Lou Mellinger, Commonwealth Stone
Ms. Mary Lou Susko, RASC Comptroller
Walter Walerysiak, Jr., RASC Public Works Coordinator

300 N. CENTER AVENUE, SUITE 520 - SOMERSET, PA 15501

Phone (814) 443-2780

Fax: (814) 445-4570

1-800-847-1878

TDD #: 1-800-654-5984

CHANGE ORDER

NO. Two (2)

PROJECT Boswell Passive Treatment System - Phase II

DATE OF ISSUANCE January 3, 2005 EFFECTIVE DATE January 4, 2005

OWNER Redevelopment Authority of Somerset County

OWNER'S CONTRACT NO. SW30167

CONTRACTOR Commonwealth Stone ENGINEER Earthtech, Inc.

You are directed to make the following changes in the Contract Documents.

Description: Extension of Time Only

Reason for Change Order: Due to weather and wet conditions at the site.

Attachments: N/A

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: \$ _____	Original Contract Times: <u>November 5, 2004</u> Substantial Completion: <u>November 5, 2004</u> Ready for final payment: <u>November 5, 2004</u>
Net Changes from previous Change Orders No. _____ to No. _____ \$ _____	Net change from previous Change Orders No. <u>1</u> to No. <u>1</u> <u>60 day time extension</u>
Contract Price prior to this Change Order \$ _____	Contract Times prior to this Change Order Substantial Completion: <u>January 4, 2005</u> Ready for Final Payment: <u>January 4, 2005</u>
Net Increase (decrease) of this Change Order \$ _____	Net Increase (decrease) of this Change Order <u>60 Days</u>
Contract Price with all approved Change Orders \$ _____	Contract Times with all approved Change Orders Substantial Completion: <u>March 4, 2005</u> Ready for Final Payment: <u>March 4, 2005</u>

RECOMMENDED:

APPROVED:

ACCEPTED:

By: _____
Engineer


By: _____
Owner

By: _____
Contractor

Date: _____

Date: _____

Date: _____




Somerset Conservation District

1590 North Center Avenue, Suite 103 Somerset, PA 15501
Phone: (814) 445-4652 Fax: (814) 443-1592

Fax Transmittal

Date: 8-19-03

Pages: 9



To: RICHARD SOBOL


Organization: ARMY CORPS

Fax Number: 412 644 4211

From: CARL JONES

Notes:

BOSWELL PASSIVE TREATMENT
SYSTEM DRAWINGS



ADVANCED INSTRUMENTS, INC.
 1. THESE RECORDS ARE TO BE EXEMPT FROM THE PROVISIONS OF THE
 17C & 18 OF THE P.S.

AMD 56(1489) 101.1
 PROJECT
 TERRACON BY
 DATE ENGINEERS, INC.
 1500 N. 10TH ST.
 SUITE 1100
 PHILADELPHIA, PA 19107
 DATED 12/15/79

NO.	DATE	DESCRIPTION	BY




EXHIBIT 1 - EXISTING CONDITIONS

REDEVELOPMENT AUTHORITY OF SOMERSET COUNTY
 IN CONJUNCTION WITH
 SOMERSET COUNTY CONSERVATION DISTRICT
 SUPERVISOR DONALD W. SOMERSET, JR.
 PHILADELPHIA, PA 19107

Parttech, Inc.
 1500 N. 10TH ST., SUITE 1100
 PHILADELPHIA, PA 19107

DATE	12-15-79
SCALE	1" = 100'
PROJECT	UP
NO. OF SHEETS	105
SHEET NO.	5-1